.

b \\
MONSANTO
From: Gordon A. Grundmann. CS6G Corporate Engineering (4-6112) .
Date: January 14,, 1984 cc: D.R. Bowers CSé6G
" 'L.V. Bumbicka -~ = 1740
Subj: Project Progress Meetings R.M. Calles CS6G
M.A. Coco Alberici
Re: CEA 3808 - Main South Trunk Sewer R.J. Geile CS6G
E.R. Hartman CS6G
TO: T.N. Carrico 1740* P.R. Hoemann 1740
L.N., DeWald 1740¢ L.C. Kreh . F2ED
W.C. Koester - Alberici* F.A. Mayse CS6G
K.¥W. Lichtenheld CS6G* R.J. Murphy 1740
C.J. Lotz Alberici®* R.L. Wiese CS6G
R.L. Nelson 1740
K.W. Petterson 1740* *Present at meeting
. O.N. Shipley 1740
T.W. Wright CS6G

Following are minutes of the meeting held at the CED
construction trailers on 01/11/85 at 9:00 a.m.

l. Construction Progress

a., Digging and shoring of the trench has resumed at the
railroad tracks west of ACL.

b. Sixteen (16) pieces of 42" pipe are in the trench and
eight (8) complete joints have been made.

c. Alberici plans to put plastic or plywood behind the -
shoring to minimize the mud which can flow between the
timbers in very wet weather.

d. The base for MH 1-FF was poured (a lateral MH). Work on
this 12" lateral line will begin when vendor pipe arrives
the week of 01/14/85.

e. Early the week of 01/14/85 a hydro test will be performed
on the 42" pipe between MH 1-CC and the farthest pipe to
the east that has been set. A source of water has been
found for testing other than using the fire hydrants.

2. Acid Brick Joint Detail

Discussion of the corner joint acid brick detail occurred
last meeting. A final decision will be made on this joint
at the 01/22/85 special meeting.

[¥V)
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Pre-Job Conference

The out-of-town participants have been contacted and will be
at the 01/22/85 pre-job conference for acid brick, etc.
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: 4. Storage West of ACL

The options for maintaining flow to the ACL building were

reviewed at a special meeting. It was determined that

materials would be brought in from the west off "I" Street.

N Pipes will be run under the railroad tracks so that

T unloading can be done from trucks parked on "I" Street, A
temporary safety shower will be set up at the street. Work

— on the pipe runs will start 01/16/85.

It was agreed that the above option was much better than
placing a 30' mat across the road and having trailer trucks
. backing across the trench,

5. VCP Joints

As the craft personnel gain experience in making joints, the
time to make each joint is decreasing. It is anticipated
that their efficiency will continue to improve.

Alberici plans to add two additional heaters in the trench
for the purpose of maintaining the proper temperature during
joint curing.

6. Miscellaneous

a. The parameters for water testing the manholes were
reviewed,

b. Some of the dirt mixed with asphalt and concrete pieces
will be hauled to a landfill in the near future. This
material cannot be used as backfill. Approval is
required by the plant before any hauling is done.

¢. Alberici to begin preparations to do the work to allow
access to BB2 during construction.

d. Plans need to be made to allow a bypass at manhole 1-D.
Shipley and Lichtenheld.

e. The malfunction light on dewatering pump $#3 is not
working and needs to be corrected. The plant would
prefer the lights to be on when the pump is running, not
malfunctioning. Lichtenheld to review with C. Crain.

f. Alberici plans to have another engineer at the site in
the near future to assist Lotz.
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g. Alberici to update schedule to cover the first 600' of
\ sewer work. We will monitor against this schedule in the

future. At this time, we are well along on the learning
— curve.

. The next progress meeting will be held at the CED construction

= trailers at 9:00 afm. on Friday, January 18, 198S5. .

' Gordon A. Grundmann
mb/21782
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